

Project Number	Project Name	Legal Land Description	# of Acres	Survey Completed	Archeology Report	Compliance Form	T&E Report	EA Report	FONSI	Resolution	Cover Letter	Other Document Using	Other Doc Submitted	Binder Submitted	Follow-Up Date	CD Pick-Up for Legislation	RDC Review	Land Withdrawal Finalized
BHC-01	Bread Springs Day School Site	Sec 15, T13N, R18W	160	Land was withdrawn through Red Rock Chapter														
BHC-LW10-02	Water Well	Sec. 33, T14N, R17W	1	7/7/2010	3/31/2011	5/4/2011	4/11/2011	9/30/2012	11/1/2012	4/7/2013	5/10/2013	Project Scope, Grazing Permit Holder Contact Information, Google Earth Map Mark-Up	5/10/2013	5/13/2013	11/11/2013	11/25/2013	2/25/2014	4/11/2014
BHC-LW10-03	All-Purpose Building and Warehouse	Sec. 7, T13N, R17W	5	8/4/2010	3/31/2011	7/5/2011	4/11/2011	9/30/2012	11/1/2012	4/7/2013	5/20/2013	Project Scope, Grazing Permit Holder Contact Information, Google Earth Map Mark-Up	5/20/2013	5/21/2013	11/21/2013	11/26/2013	2/25/2014	4/11/2014
BHC-LW10-04	Cemetery Site	Sec. 15, T13N, R18W	5	8/15/2010	12/14/2011	2/28/2012	4/11/2011	9/30/2012	11/1/2012	4/7/2013	8/23/2013	Project Scope, Grazing Permit Holder Contact Information, Google Earth Map Mark-Up, Plan of Operation	8/23/2013	8/23/2013	2/24/2014	11/26/2013	2/25/2014	4/11/2014
BHC-LW11-06	Bááhááí Chichiltah Regional Solid Waste Transfer Station	Sec. 29, T13N, R18W	5	2/23/2011	3/31/2011	6/10/2011	4/11/2011	BIA designate not needed	N/A	5/14/2014	7/7/2014	Request for land withdrawal packet, 2/16/1977	7/7/2014	7/17/2014				
BHC-LW10-01	Chapter Annex	Sec. 33, T14N, R17W	15	8/15/2010	3/31/2011	5/30/2012	4/11/2011	11/1/2012		4/14/2014		Project Scope, Grazing Permit Holder Contact Information, Google Earth Map Mark-Up						
BHC-LW11-07	Bááhááí Pinehaven Development Site	Sec. 14, T13N, R18W	640	7/31/2014	Arch & EA will be completed per site					8/11/2014								
BHC-LW13-09	Housing Area 1 (BCRSWTS)	Sec. 29, T13N, R18W	10															
BHC-LW13-10	Housing Area 2 (West of Chapter)	Sec. 33, T14N, R17W	10															
BHC-LW13-11	Maintenance Yard (Multi-Agency)	Sec. 16, T13N, R18W	20															
BHC-LW13-12	Cemetery Site (Expansion)	Sec 15, T13N, R18W	5															
BHC-LW13-13	Housing Area 3 (Pinehaven Road)	Sec 21, T13N, R17W	5															
BHC-LW10-05	Maintenance Yard	Sec. 14, T13N, R18W	12															
BHC-LW08-08	Maintenance Yard	Sec. 14, T13N, R18W	8															